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Statement of Ongoing Contractsasof 05/20/07 06/ 05/ 07
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-ALA-13-4.274.9 I'N ALAVEDA COUNTY AT VARI OUS TRAFFI C SOLUTIONS, TNC COOPER, CHEE $3,869,432 03/16/07 6%
04- 0A8004 LOCATI ONS 8490 HARTMEYER LANE 3410 MANDELA PARKWAY $26, 750 04/ 03/ 07 1%
REMOVE AND REPLACE SI GNS $26, 750 08/ 05/08 0
REDDI NG, CA 96002 (510) 450- 2455
HB1 WPCP
04- ALA-80-1.6/3.5 I'N ALAVEDA COUNTY | N OAKLAND AND DI ABLO CONTRACTORS | NC DUNCAN RI CHARD $13, 965,273 03/ 20/ 06 83%
04- 0120J4 EMERYVI LLE AT VAR OUS LOCATI ONS 7 CROW CANYON CT SUI TE 100 333 BURMA RD $10, 251, 129 04/ 03/ 06 239
STORM WATER TREATMENT SYSTEMS $795,566 08/ 14/07 0
SAN RAMON, CA 94583 (510) 286-0497
HA4S3 SWPPP
04- ALA-84-21.0/23.1 I' N ALAVEDA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY ELSHAER KHALED $18, 793,701 12/21/06 7%
04- 172404 LI VERMORE AND PLEASANTON FROM 4.3 KM 715 COMSTOCK STREET 3410 MANDELA PARKWAY $390, 997 01/10/ 07 2%
ACST- P084- (034) E EAST OF ROUTE 84 AND 680 SEPARATI ON $97,422 09/23/11 °
P0O- 84 0- (4E) TO RUBY HILLS DRI VE SANTA CLARA, CA 95054 (510) 715-7650
--0) REALI GN CURVES AND SHOULDERS
HB1 SWPPP
04- ALA-238-14.2/16.7 I'N ALAVMEDA COUNTY I N AND NEAR HAYWARD FCI CONSTRUCTORS | NC PATEL BHARAT $91, 630,536 08/17/06 19%
04- 249044 AND SAN LEANDRO AT VARI OUS LOCATI ONS 2100 GOODYEAR ROAD 21339 CABOT BLVD $20, 341, 161 09/ 05/ 06 29%
STPL- 6204- (057) N W DENI NG AND REHABI LI TATE $3, 209, 403 09/ 02/ 09 °
--0) BENI CI A CA 94510 (510) 780- 1157
HE13 SWPPP
04- ALA-260-1.1/1.9 I'N ALAVEDA COUNTY | N ALAMEDA AND ROYAL ELECTRI C COMPANY EDALATI, BEN $3, 336,250 01/10/07 23%
04- 163614 QCAKLAND ON ROUTE 260 AT POSEY AND 3131 52ND AVE. 3401 REGATTA BLVD. $365, 330 02/05/07 11%
ACST- PO01- (531) E VEBSTER TUBES AND | N SAN LEANDRO ON $299, 700 03/27/08 °
P0-01 5-(1E) ROUTE 580 AT JOAQUI N AVENUE SACRAMENTO, CA 95823 (510) 231-7187
--0) REPLACE FLUCORESCENT LI GHTS
HA22 WPCP
04- ALA-580-.1/12.5 I'N ALAVEDA AND SAN JOAQUI N COUNTI ES  TENNYSON ELECTRIC, INC BORRAYO, SALVADOR $986,293 03/28/06 100%
04- 150924 AT VARI QUS LOCATI ONS 1007 KNOX AVE. $650, 254 04/ 05/ 06 66%
ACl M 000C- ( 280) E | NSTALL CHANGEABLE MESSAGE Sl GNS $0 06/ 30/ 06 0
--0) (408) 254-5716
OVER RUN

HB4N WPCP
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04-ALA-580-9. 0/ 27. 5 N ALAVEDA AND SANTA CLARA COUNTTES M BUMGARNER, I NC TRUONG, HENRY $771, 759 10/ 24705 57%
04- 444804 AT VARI QUS LOCATI ONS 1175 GREENVI LLE ROAD 1007 KNOX AVE. $545,906 11/02/05 71%
REPLACE MESSAGE SI GN\S $790 08/27/07 0
LI VERMORE, CA 94550 (408) 254-5029
HA42 WPCP
04- ALA-580-17. 0/ 22 I'N ALAVEDA COUNTY I N DUBLI N AND TOP GRADE CONSTRUCTI ON CO. ELSHAER KHALED $2, 403,378 06/ 23/06 74%
04- 151054 PLEASANTON AT VARI QUS LOCATI ONS 50 CONTRACTOR STREET 3410 MANDELA PARKWAY $2, 186,927 07/12/06 88%
I NSTALL TRAFFI C OPERATI ONS SYSTEM $238, 100 08/30/07 °
LI VERMORE, CA 94551 (510) 715-7650
HB4N SWPPP
04- ALA-580-46.3/46. 4 I'N ALAVEDA COUNTY | N QAKLAND AT AVERI CAN CI VI L CONSTRUCTI ONS, ABDOREZA ABDI $9, 070, 466 05/ 05/ 06 75%
04- 143554 ROUTE 80, 580 AND 880 SEPARATI ON 3701 MALLARD DRI VE 3410 MANDELA PARKWAY $6, 044, 282 05/ 12/ 06 6%
DRI VE PI LES AND FOOTI NG RETROFI T $562, 608 08/19/07 0
BENI Cl A, CA 94510 (510) 450-2453
HA4S2 WPCP
04- ALA-580-46.5/46.9 I'N ALAMEDA COUNTY I N QAKLAND AT THE CC MEYERS, |INC SARGA SS, RAMSES $5, 944,475 05/07/07 19%
04- 4A4104 ROUTE 580 AND 880 SEPARATI ON 1286 FI TZGERALD RD. 3410 MANDELA PKWY $5, 566, 387 05/ 07/ 07 95%
ACST- 43Z1- (001) P EMERGENCY BRI DGE REPAI R $5, 566,387 07/ 16/ 07 0
43Z-1 00-() RANCHO CCRDOVA, CA 95742 (650) 280-4836
--()
HA21 WPCP
04- ALA-580-/2.7 I'N ALAVEDA AND SAN JOAQUI N COUNTI ES  DESI LVA GATES- MCM JV MARQUEZ, PAM $20, 438,943 06/ 29/ 06 18%
04- 470804 NEAR TRACY AT VARI OQUS LOCATI ONS 157 SLOAN COURT, $8,341,059 07/17/06 41%
CONSTRUCT TRUCK BYPASS SUI TE D $199, 308 05/ 04/09 0
(925) 829- 9220 (209) 221-6585
HB4C SWPPP
04- ALA- 680- 4. 3/ M6 I'N ALAVEDA COUNTY I N FREMONT FROM 0. 5 PROFESSI ONAL CONSTRUCTI ON $488, 165 03/20/07 0%
04- 0E2904 KM NORTH OF DURHAM ROAD OVERCROSSI NG 164 BELLE AVE $0 04/18/07 0%
TO 0.6 KM SOQUTH OF ROUTE 680 AND 238 $0 0

HVL WPCP

SEPARATI ON
REPLACE CONCRETE PAVENMENT

PLEASANT HILL CA 94523
(925) 945- 1052



State of California Department of Transportation Page 3

Statement of Ongoing Contractsasof 05/20/07 06/ 05/ 07
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- ALA-680- 12. 4/ 18 I'N ALAVEDA COUNTY | N PLEASANTON FROMRGW CONSTRUCTI ON KURANI,  BHOOPEN $10, 095,957 05/ 08/ 06 80%
04- 0C6904 KOOPMAN ROAD UNDERCROSSI NG TO 0.6 KM 550 GREENVI LLE ROAD 3410 MANDELA PARKWAY $8, 740,516 05/ 23/ 06 83%
SOUTH OF WEST LAS PCSI TAS BOULEVARD $122,110 07/31/07 0
OVERCRGCSSI NG LI VERMORE, CA 94550 (510) 450-3848
ASPHALT CONCRETE OVERLAY
HA22 SWPPP
04-ALA-880-32. 7/ 34 N ALAVEDA COUNTY | N OAKLAND ON DESI LVA GATES CONSTRUCTI ON HANSON, JT M $11, 850, 433 06/ 28/ 02 0%
04- 292364 MANDELA PARKWAY FROM 8TH STREET TO 11555 DUBLI N BLVD. 3410 MANDELA PARKVWAY $11, 650,229 07/12/02 0%
ACl M 880 -(049) 4 32ND STREET QAKLAND, CA 94607 $13,500 07/30/08 0
--() ROADWAY | MPROVEMENTS AND PLANTI NG DUBLI N, CA 94568 (510) 450-2450
PLANT EST
HA23 SWPPP SATI S
04- ALA-880- 34. 8/ 35 I'N ALAVEDA COUNTY TN OAKLAND AT AMLAND JIM HANSON $404,541 01/26704 0%
04-2923M4 VARl OUS LOCATI ONS 3168 KNI GHT BRI DGE RD. 3410 MANDELA PARKVWAY $377,651 02/ 05/ 04 0%
ER- 1539- (004) E M TI GATI ON PLANTI NG OAKLAND CA 94607 $945 04/01/08 °
-0 SAN JOSE, CA 95132 (510) 450- 2450
PLANT EST
HA23 WPCP UNSAT
04-ALA-880-72.9 N SANTA CLARA AND ALAMEDA COUNTIES DESI LVA GATES FCl JNT VENTURE DEVANG J DESAI $62,019, 823 12/17/04 46%
04-2332U4 IN M LPI TAS AND FREMONT AT VARI QUS 11555 DUBLI N BLVD 670 SCOTT CREEK ROAD $40, 960, 346 12/ 21/ 04 66%
ACNH- 880 - (055) N LOCATI ONS FREMONT CA 94539 $1, 707,132 03/23/09 0
88-0 10-(5N) W DEN EXI SI TI NG FREEWAY DUBLI N CA 94568 (510) 413-5931
--()
HE13 SWPPP
HA22
04-ALA-5746-70 'N ALAVEDA COUNTY TN SAN LEANDRO AND M TCHELL ENG NEERI NG KENNEDY KEN $8, 826, 154 03/ 28/ 06 100%
04- 130524 SAN LORENZO I N THE SOUTHEAST QUADRANT 250 EXECUTI VE PARK BLVD. 4000 3410 MANDELA PARKWAY $6, 965, 361 04/ 11/ 06 oy
OF ROUTE 880 AND 238 SEPARATI ON $756, 507 10/ 30/ 07 0
CONSTRUCT MAI NTENANCE STATI ON SAN FRANCI SCO, CA 94134 (510) 450-3709
HA12 SWPPP
04-CC-4-.7/31. 1 N CONTRA COSTA COUNTY AT VARI OUS STEINY AND COVPANY EDALATI, BEN $1,509, 900 04/20/06 99%
04- 150774 LOCATI ONS FROM W LLOW AVENUE P O BOX 3008 3401 REGATTA BLVD $1,513,938 05/01/06 100%
OVERCROSSI NG TO QAKLEY ROAD $27,326 06/ 30/ 07 °
OVERCROSSI NG VALLEJO, CA 94590 (510) 231-7187

I NSTALL CHANGEABLE MESSAGE SI GN
HB4N WPCP
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04-CC-4-4.7/12.8 I' N CONTRA COSTA COUNTY AT VAR QUS M BUMGARNER, | NC ARSHAD, M AN $2,148,936 09/08/06 68%
04- 0A8104 LOCATI ONS 1175 GREENVI LLE ROAD 4585 PACHECO $1, 746, 604 09/ 25/ 06 81%
REMOVE AND REPLACE SI GNS BOULEVARD SUI TE 100- A $972, 797 08/03/07 0
LI VERMORE, CA 94550
(925) 957-2144
HB1 WPCP
04-CC-4-4.9/16.8 I'N CONTRA COSTA COUNTY | N MARTI NEZ RGW CONSTRUCTI ON, | NC REZAEI , ASGHAR $10,595,929 12/22/06 17%
04- 0C7204 AND CONCORD FROM CUMM NGS SKYWAY 550 GREENVI LLE, INC 4585 PACHECO BLVD. $2, 254,241 01/ 12/ 07 210
OVERCROSSI NG TO W LLOW PASS ROAD SUl TE 100 $2, 203,863 10/ 02/07 0
UNDERCROSSI NG LI VERMORE, CA 94550-9235
RESURFACE ASPHALT CONCRETE (925) 957-2152
HA22 SWPPP
04-CC-4-31.1/40.8 I'N CONTRA COSTA COUNTY I N AND NEAR DENI LVA GATES CONSTRUCTI ON ALFONSO GONZALEZ $6, 530,928 08/ 31/06 18%
04- 272124 OAKLEY AND BRENTWOOD FROM ROUTE 4 11555 DUBLIN BLVD. P. O BOX 29 4585 PACHECO BLVD., $2,176,510 09/22/06 33%
AND 160 SEPARATI ON TO SELLERS AVENUE SUl TE 100- A $5,551 08/31/07 °
RESURFACE ASPHALT CONCRETE 09 DUBLI N, CA 94568-2909
(925) 766- 7924 SUSPENDED
HA22 WPCP
04-CC-24-.1/8.3 I' N CONTRA COSTA COUNTY | N LAFAYETTE BAY CITIES PAVI NG & GRADI NG  BAGHERLL, AZI TA $34, 630,397 03/15/07 4%
04- 269604 AND ORI NDA FROM THE CALDECOTT TUNNEL 55 SANTA CLARA AVE. SUI TE 145 4585 PACHECO BLVD. $573, 608 04/ 12/ 07 2%
ACNH- P024- (029) E TO EL CURTOLA ROAD OVERCROSSI NG Sul TE 200 $573,608 08/ 12/ 08 0
--0) ROADWAY REHABI LI TATI ON QAKLAND, CA 94520
(925) 957-2016
HA22 SWPPP
04-CC-80-9.8/12.9 I'N CONTRA COSTA COUNTY NEAR HERCULES C C MYERS | NC HATEFI, AM R $19, 841,967 01/19/06 83%
04- 263704 FROM 0.2 KM WEST COF 80 AND 4 P O BOX 2948 4585 PACHECO BLVD, $16, 467,916 02/ 02/ 06 83
ACI M 080 -(107)N SEPARATI ON TO 0. 3 KM EAST OF CUMM NGS SUl TE 100A $479,839 09/ 15/ 07 0
--() SKYWAY OVERCROSSI NG RANCHO CORDOVA CA 957412948
W DEN FREEWAY (916) 635- 9370 (925) 957-2595
HB4C SWPPP
04-CC-80-13.7/14.1 I'N CONTRA COSTA AND SOLANO COUNTI ES  CALI FORNI A ENG NEERI NG HUYNH, PHIL $31, 547,786 04/ 04/ 05 T7%
04- 013094 I'N CROCKETT AND VALLEJO FROM 20 HAPPY VALLEY ROAD 4578 PACHECO BLVWD. , $27,027,899 04/20/05 85%
CUMM NGS SKYWAY OVERCROSSI NG TO SUI TE 100- A $783,798 12/08/07 0
CARQUI NEZ TOLL PLAZA PLEASANTON, CA 94566 MARTI NEZ CA 94553
REMOVE BRI DGE AND APPROACHES (925) 957- 2578

HE2 SWPPP
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04-CC-680-2.9/4.3 I N CONTRA COSTA COUNTY I N SAN RAMON NEHEM AH CONSTRUCTI ON JOLI E SCHNEI DER $15, 980,288 03/29/06 100%
04- 228554 AND DANVI LLE AT VARI OUS LOCATI ONS 4790 EAST 2ND STREET 4585 PACHECO BLVD $15, 442,323  04/12/ 06 97%
STPL- 6204- (056) E CONSTRUCT AUXI LI ARY LANES $771,490 05/21/07 0
-0 BENI CI A. CA 94510 (925) 840- 4480
OVER RUN
HB4N SWPPP
HB4AN
04- CC-680-13.2/0 I'N CONTRA COSTA COUNTY | N WALNUT MCGUI RE AND HESTER ARSHAD M AN $603, 759 11/14/06 100%
04- 3A4704 CREEK AT 0.1 KM SOUTH OF LILAC DRI VE 9009 RAI LROAD AVENUE 4585 PACHECO $585, 398 12/01/ 06 100%
UNDERCROSSI NG BOULEVARD SUI TE 100- A $0 05/ 08/ 07 0
MODI FY SOUND WALL AND REPAI R Pl PE OAKLAND, CA 94603 05/ 09/ 07
(925) 957-2144 COVPLETED
HA42 WPCP
04- CC- 680-24.6/25.1 I' N CONTRA COSTA COUNTY | N MARTI NEZ WEST BAY BUI LDERS, | NC HUYNH, PHI LL $22, 828,737 04/05/02 100%
04- 006044 FROM MOCOCO OVERHEAD TO BENI Cl A 250 BEL MARI N KEYS BLVD. BLDG 4585 PACHECO BLVD. $22,183,415 04/16/02 .0,
ACl M 680 -(054)5 MARTI NEZ BRI DGE AND OVERHEAD MARTI NEZ CA 94553 $0 05/14/07 0
--() TOLL PLAZA CONSTRUCTI ON NOVATO, CA 94949 (925) 957-2578
PLANT EST
HE2 SWPPP SATI S
04- CC- 680-24.9/25.5 I'N SOLANO AND CONTRA COSTA COUNTIES KIEWT PAC FIC TSI EGELMAN | GOR $766, 620,251 10/25/01 100%
04- 006034 IN BENI CI A AND MARTI NEZ AT BENICIA- PO BOX 191 80 MOCOCO ROAD 4585 PACHECO BLVD $736, 565, 744 10/ 31/ 01 08%
ACI M 680 - (054) 5 MARTI NEZ BRI DGE STE200 $3, 791,501 12/ 30/ 07 0
--() CONSTRUCT NEW BRI DGE MARTI NEZ CA 94553 MARTI NEZ CA 94553
(825) 957-2006 OVER RUN
HE2 SWPPP
04-CC-680-/.6 I' N CONTRA COSTA AND ALAMEDA COUNTIES BAY CI TI ES PAVI NG & GRADI NG CASTRO VALLEY $7, 396,553 10/23/03 100%
04- 228444 I'N SAN RAMON AND DUBLIN FROM 0.6 KM 5029 FORNI DRI VE CONSTRUCI TON - EDDI E $7,624,643 11/04/03 100%
STPL- 680- ( ) SOUTH TO 0.7 KM NORTH OF ALCOSTA DI KE $0 03/20/07 0
--0) BOULEVARD OVERCROSSI NG CONCORD, CA 94520 21030 REDWOOD ROAD
MCDI FY | NTERCHANGE CASTRO VALLEY, CA 94546 PLANT EST
HE11 SWPPP (510) 881-7425 SATI S
04- MRN-1-. 2/ 50. 5 I'N MARI N COUNTY AT VARI QUS LOCATI ONS CORAL CONSTRUCTI ON CO RUSSELL, STEVE $1, 675,675 09/ 20/ 06 99%
04- 0A9004 UPGRADE METAL BEAM GUARD RAI L 10780 SW CLUTTER ROAD 756 WEST FRANCI SCO $1, 554, 453 10/ 03/ 06 92%
BLVD. $384, 211 05/ 23/ 07
SHERWOOD, OR. 97140
(510) 774-6297
HA4 WPCP
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HB34 SWPPP

CONSTRUCT PUBLI C ACCESS SAN RAFAEL, CA 94901

(510) 385-7234
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Location Awarded
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04- MRN- 37-11. 2/ 14. 6 I'N MARI N, SONOVA AND SOLANO COUNTI ES STEI NY AND COVPANY | NC FRANK DUAN $2,316,119 03/28/06 93%
04- 150674 AT VARI QUS LOCATI ONS 27 SHERI DAN STREET 3401 REGATTA BLVD $1, 980, 305 04/13/06 86%
ACST- 000C- (278) E I NSTALL TRAFFI C OPERATI ONS SYSTEM $114, 633 06/ 15/ 07 0
00-0C 2-(8E) VALLJO, CA 94590 (510) 231-7139
--()
HB4N WPCP
04- MRN-101-1.4/7.7 I'N MARIN COUNTY I N AND NEAR SAUSALI TOMCGU RE AND HESTER DAVI D BARTEL $1,601,559 02/09/06 28%
04- 271604 AND CORTE MADERA AT VARI OUS LOCATI ONS 9009 RAI LROAD AVENUE 3410 MANDELA PARKWAY $1,198,907 02/ 24/ 06 2750
H GHVWAY PLANTI NG AND | RRI GATI ON $12,943 11/25/09 0
OAKLAND, CA 94603 (510) 385-6755
HA25 SWPPP
04- MRN- 101-5. 8/ 6. 2 I'N MARIN COUNTY IN M LL VALLEY AT GORDON BALL, INC RUSSELL STEVE $5, 232,264 01/18/07 11%
04-2937W4 SOUTHBOUND OFFRAMP TO EAST BLI THEDALE 333 CAM LLE AVE. 756 WEST FRANCI SCO $874,007 02/ 15/ 07 179%
ACNH- QLO1- (122) E AVENUE AT ROUTE 101 AND 131 BLVD. $487,916 04/ 18/ 08 0
--0) SEPARATI ON ALAMO, CA 94507
W DENI NG OFF RAMP (415) 289-2957
HB1 SWPPP
04- MRN- 101-9. 6/ 11 I'N MARIN COUNTY I N SAN RAFAEL AT CHI LOTTI BROS. I NC FARHAD FARAZNMAND $51, 440,206 03/28/06 32%
04-2261V4 VARI QUS LOCATI ONS 525 JACOBY ST. 756 W FRANCI SCO $21, 272,297 04/13/06 241%
CML.- 6404- (054) E W DEN FREEWAY BLVD. $1, 350,821 01/28/09 0
--() SAN RAFAEL, CA 94901
(415) 257-3626
HB5 SWPPP
04- MRN- 101- 23. 0/ 27. 6 I'N MARIN COUNTY I N NOVATO FROM 1.2 KMGCHI LOTTI BROS., | NC HI SLOP, SCOTT $2, 136,888 06/ 08/ 06 14%
04- OE0504 NORTH OF NORTH NOVATO OVERHEAD TO 525 JACOBY STREET 756 WEST FRANCI SCO $156, 640 06/ 23/ 06 704
SONOVA COUNTY LI NE BLVD. $0 05/11/02 °
ASPHALT CONCRETE OVERLAY SAN RAFAEL, CA 94901
(415) 257-3643 SUSPENDED
HMVL SWPPP
04- MRN-580-2.6/0 I'N MARIN COUNTY | N SAN RAFAEL AT M CHAEL POWERS LI SA HOUGHTON $880, 497 11/15/06 55%
04- 132954 FRANCI SCO BOULEVARD AND MAI N STREET 525 JACOBY STREET 3401 REGATTA BLVD $392,232 12/05/06 429
I NTERSECTI ON $2,725 08/15/08 0
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04-NAP-12-7.2 I'N NAPA COUNTY AT VARI OUS LOCATIONS CENTRAL FRNCF COVPANY RONALD SANGALAND $1,729,385 01/11/07 39%
04- 0A8904 RECONSTRUCT METAL BEAM GUARD RAI L 148 OITO Cl RCLE 2320 COURAGE DRI VE $547, 144 02/ 06/ 07 320
ACST- P055- (048) E SUl TE 106 $160, 585 08/ 24/ 07 0
PO- 55 0- ( 8E) SACRAMENTO, CA 85022
--0) (510) 867-6089
HA21 WPCP
04-NAP-29-7.0/0 N NAPA COUNTY AT THE GEORGE BUTLER AMERI CAN CI VIL CONSTRUCTORS  NAPA CONSTRUCTI ON $1, 113,740 04712706 100%
04- 4R6704 BRI DGE 3701 MALLARD DRI VE OFFI CE $1, 093,937 04/ 20/ 06 100%
RESURFACE ASPHALT CONCRETE PO BOX 4282 $0 07/17/06 0
BENI Cl A CALI FORNI A 94510
(707) 265-1920
HVB WPCP
04-NAP-29-12.1/13.5 N NAPA COUNTY TN NAPA ON ROUTE 29  WATKIN & BORTOLUSSI TNC HOLLTS, JOAN $549,296 02/ 09/ 07 46%
04- 120634 FROM 0.1 KM NORTH OF LI NCOLN AVENUE 77 LARKSPUR STREET 3410 MANDELA PKWY $112,683 02/23/07 210
TO 0.7 KM NORTH OF TRANCAS STREET AND $19, 350 08/ 07/ 07 0
REDWOOD ROAD SAN RAFAEL, CA 94901-4886 (510) 450-3996
PLANTI NG AND | RRI GATI ON
HE14 SWPPP
04-NAP-121-5.0/5.7 N NAPA COUNTY TN NAPA CITY FROM 0.9 C. C. WERS, INC. KI'SH YAMA, DARIN $30, 881, 532 02/ 13/03 0%
04- 253804 KM EAST OF | MOLA AVENUE SEPARATI ON TOP. O. BOX 2948 P.O. BOX 4282 $30, 535, 644 02/ 25/ 03 0%
ACST- P121- (020) E 0.4 KM VEST OF STATE ROUTE 221 NAPA, CA 94558 $22,568 07/25/ 07 0
P1-21 0-(OEA)C BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 (707) 252-5858
P121- 020-() PLANT EST
HA21 SWPPP SATI S
04-SCL-17-6.9/7.2 I'N SANTA CLARA COUTNY AT VARI OUS CORAL CONSTRUCTI ON' COVPANY NI'M PATEL $2,918,248 08/31/05 98%
04- 270904 LOCATI ONS P. O BOX 347 1007 KNOX AVENUE $2,596,819 09/ 12/ 05 899
ACST- X085- (035) E REMOVE GORE AREA EXIT SI GNS SAN JOSE, CA 95122 $0 05/15/07 0
G X0-85 0- (5E) W LSONVI LLE, OR 97070 (408) 254-5705
--()
HB1 WPCP
04-SCL-85-18. 7/ 20 I'N SANTA CLARA COUNTY IN SUNNYVALE  WATKIN & BROTOLUSSI INC MACKLE BRI AN $1,399,584 12/07/05 0%
04- 165934 FROM 0.5 KM NORTH OF ROUTE 85 AND 280 77 LARKSPUR STREET 1007 KNOX AVE. $1, 142,171 12/ 22/ 05 0%
ACST- X085- (039) E SEPARATI ON TO 0. 25 KM NORTH OF $6, 750 12/01/09 0
X0- 85 0- (9E) FREMONT AVENUE UNDERCROSSI SAN RAFAEL, CA 94901 (510) 385-6991
-0 PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S



State of California Department of Transportation

Page 8
Statement of Ongoing Contractsasof 05/20/07 06/ 05/ 07
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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04- SCL- 85-20. 0/ 22 I' N SANTA CLARA COUNTY I N SUNNYVALE AMLAND BRI AN MACKLE $1, 763,236 04/06/ 06 0%
04- 165944 AND MOUNTAI N VI EW FROM 0. 25 KM NORTH 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $1, 326,556 04/21/06 0%
OF FREMONT AVENUE UNDERCROSSI NG TO $76,100 04/22/ 10 0
0.5 KM NORTH OF RQUTE SAN JOSE CA 95132 (510) 385-6991
H GHWAY PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
04- SCL- 85-22.0/23.6 I'N SANTA CLARA COUNTY I N MOUNTAI N WATKI NS & BORTOLUSSI BRAI N MACKLE $3, 362,176 09/08/06 39%
04- 0A1304 VI EW AT VARI QUS LOCATI ONS 77 LARKSPUR STREET 1007 KNOX AVE $945, 080 09/ 22/ 06 28%
PLANTI NG AND | RRI GATI ON $313,515 03/30/11 0
SAN RAFAEL, CA 94901 (510) 385-6991
HA25 SWPPP
04- SCL-85-22.1/22.6 I'N SANTA CLARA COUNTY I N MOUNTAI N WATKI N & BORTOLUSSI | NC NI M PATEL $86, 180 09/ 29/ 04 81%
04- 1S73A4 VI EW ON ROUTE 85 FROM DANA STREET 77 LARKSPUR STREET 1007 KNOX AVENUE $72,889 10/19/04 85%
OVERCRGOSSI NG TO ROUTE 237 AND 85 SAN JOSE CA 95122 $1,305 12/ 24/ 07 °
SEPARATI ON SAN RAFAEL CA 94901 (408) 254-5705
M TI GATI ON PLANTI NG STORM DAMAGE
HA23 WPCP
04- SCL-85-/18.7 I'N SANTA CLARA COUNTY AT VARI OQUS GORDON N BALL, I NC KOOS, CHARLES $6, 217,594 12/29/05 0%
04- 0A1604 LOCATI ONS 1007 KNOX AVE $5, 851,567 01/12/06 0%
ACST- S085- (041) E CONSTRUCT RETAI NI NG WALLS $251,497 05/ 01/ 08 °
S0- 85 0- (1E) (408) 254-5848
--0) PLANT EST
HA42 SWPPP SATI S
04-SCL-87-/5.1 I'N SANTA CLARA COUNTY I N SAN JOSE RGW CONSTRUCTI ON | NC SAMUEL WANG $43,649, 734 12/08/04 100%
04- 43964 FROM 0.4 KM NORTH OF BRAHNAM LANE 550 CGREENVI LLE ROAD 650 | RENE STREET $43, 815,809 12/17/04 100%
ACNH- S087- (027) E OVERCRGSSI NG TO 0.4 KM NORTH OF SAN JOSE CA 95110 $0 05/22/07 0
--() VI RG NI A STREET OVERCRGOSSI NG LI VERMORE CA 94550 (408) 277-1350 05/ 22/ 07
W DEN ROADWAY AND BRI DGE REPAI R
HE13 SWPPP
HA22
04- SCL-101-3.1/16.8 I'N SANTA CLARA AND SAN BENI TO ROSENDI N ELECTRI CAL | NC TRUONG, HENRY $1,533,936 12/01/05 100%
04-151334 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 49070 1007 KNOX AVE. $1,543,710 12/09/05 100%
NH- -( )P I NSTALL TRAFFI C OPERATI ON SYSTEM $0 03/16/07 °
000- C 28-(E) SAN JOSE, CA 95161 (408) 254-5029

--()
WPCP
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Statement of Ongoing Contractsasof 05/20/07 06/ 05/ 07
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SCL-101-8.9/0 I'N SANTA CLARA COUNTY I N G LROY AT ROADVWAY ELECTRI CAL WORKS, | NC TARCKH, CASEY $743,233 10/ 27/ 06 85%
04- 286304 THE SOUTHBOUND G LROY TRUCK 1007 KNOX AVE. $685, 158 11/14/06 92%
I NSPECTI ON FACI LI TY $34,125 06/12/07 0
VEI GH STATI ON | MPROVEMENT (408) 254-5826
(209) 578- 4749
HA42 WPCP
04- SCL-101-20.4/21.7 I'N SANTA CLARA COUNTY I N SAN JOSE AT PROFESSI ONAL CONST. SERVI CES TAROKH, CASEY $640, 233 03/06/ 07 80%
04- 2A8104 VARI QUS LOCATI ONS 164 BELLE AVE. 1007 KNOX AVE. $393,621 03/23/07 61%
RESURFACE ROADVAY $393,621 05/ 29/ 07 0
PLEASANT HI LL, CA 94523 (408) 254-5826
HA21 WPCP
04- SCL-101-27.0/ 48 I'N SANTA CLARA COUNTY AT VAR OUS CGRANI TE CONSTRUCTI ON COVPANY NI M PATEL $1, 890,561 03/28/06 78%
04- 151294 LOCATI ONS FROM BERNAL ROAD 715 COMSTOCK STREET 1007 KNOX AVENUE $1, 609, 143 04/ 10/ 06 849%
ACNH QL01- (110) E UNDERCROSSI NG TO ELLI S STREET $62, 160 08/ 30/ 07 0
--0) OVERCRGSSI NG SANTA CLARA CA 95054 (408) 254-5705
UPGRADE EXI STI NG RAMPS
HB4N WPCP
04- SCL-101-34.9/0 I'N SANTA CLARA COUNTY I N SAN JOSE AT GOLDEN STATE BRI DGE NI M PATEL $925, 815 10/10/ 06 65%
04- 2R5504 VARI QUS LOCATI ONS 901 HOWE ROAD 1007 KNOX AVENUE $609, 619 10/ 23/ 06 66%
REPLACE JO NT SEAL ASSEMBLI ES $238, 320 06/ 30/ 07 0
MARTI NEZ, CA 94553 (408) 254-5705
HVBH WPCP
04- SCL-152-18.8/19.5 I'N SANTA CLARA COUNTY I N SAN FELI PE LI NEAR OPTI ONS, | NC TAROKH, CASEY $87,875 01/25/07 100%
04- 0A7404 FROM LOVERS LANE TO 0.16 KM WEST OF 1 KELLY COURT 1007 KNOX AVE. $88,279 02/08/07 100%
DUNNE LANE AND SAN FELI PE ROAD $0 04/27/07 0
I NSTALL CENTERLI NE RUMBLE STRI P MENLO PARK, CA 94025 (408) 254-5826 04/ 27/ 07
COWPLETED
HB1 WPCP
04- SCL- 152- 30. 4/ 33 I'N SANTA CLARA COUNTY ABOUT 19.9 MARTI N BROTHERS CONSTRUCTI ON $133,197 04/13/07 0%
04- OE4404 M LES EAST OF G LROY FROM PACHECO 20 LI GAT SKY COURT $0 05/04/07 0%
CREEK TO 2.2 M LES WEST OF THE MERCED $0 °
COUNTY LI NE SACRAMENTO CA 95828
RESURFACE ASPHALT CONCRETE (916) 381- 0911

HVL WPCP
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SCL-237-5.3/5.7 I' N SANTA CLARA COUNTY I N SAN JOSE Cl MARRON, | NC LOAE K. THOVAS $389,811 09/28/06 0%
04- 2332F4 FROM CALABAZAS CREEK TO SAN TOVAS 10424 Cl MARRON TRAI L 1007 KNOX AVE. $351, 048 10/ 05/ 06 0%
QUI NO CREEK $1,210 05/21/10 0
VETLAND M TI GATI ON OAKLAND, CA 95361 (408) 254-5816
PLANT EST
HE13 SWPPP SATI S
HE13
04- SCL-280-2.2/5.1 I'N SANTA CLARA COUNTY I N SAN JOSE RGW CONSTRUCTI ON | NC. RAY BALALLO, JR $16, 328,985 05/ 24/ 06 74%
04-272014 FROM 0.5 KM SOUTH OF ROUTE 87 TO 550 GREENVI LLE ROAD 650 | RENE STREET $12, 457,506 06/ 12/ 06 750
CYPRESS AVENUE PEDESTRI AN $817,969 08/15/07 0
OVERCRGSSI NG LI VERMORE, CA 94550 (408) 277-1353
REHABI LI TATE ROADWAY
HB4N SWPPP
04- SCL- 280-/20.6 I'N SANTA CLARA COUNTY AT VAR QUS O C JONES & SONS, INC LAYMOUN, MOAI D $11, 535,873 01/31/07 12%
04- 270524 LOCATI ONS 3045 ALFRED STRRET 1007 KNOX AVE. $1, 260, 700 02/ 14/ 07 11%
ACI M 280 -(113)E UPGRADE METAL BEAM MEDI AN BARRI ER $1, 084,270 12/20/07 0
--0) SANTA CLARA, CA 95054 (408) 254-5838
HA27 SWPPP
04- SCL- 680-/0 I'N SANTA CLARA COUNTY I N SAN JOSE AT GOLDEN STATE BRI DGE NI M PATEL $1,116,965 09/11/06 100%
04- 2R5404 VARI QUS LOCATI ONS 901 HOWE ROAD 1007 KNOX AVENUE $1, 104,238 09/19/06 100%
REPLACE JO NT SEAL ASSEMBLI ES $0 05/07/07 0
MARTI NEZE, CA 94553 (408) 254-5705
HVBH WPCP
04- SCL-880-3.6/5.4 I'N SANTA CLARA COUNTY I N SAN JOSE AT AM_AND CONSTRUCTI ON NI M PATEL $1,921,321 09/09/04 58%
04- 253404 VARI QUS LOCATI ONS 3168 KNI GHTS BRI DGE RD 1007 KNOX AVENUE $1,582,366 09/20/04 84%
ACI M 880 -(056)E H G-MAY PLANTI NG AND | RRI GATI ON SAN JOSE CA 95122 $10,500 02/ 09/ 09 0
--0) SAN JOSE CA 95132 (408) 254-5705
HA25 SWPPP
04- SCL-880-8.7/9.4 I'N SANTA CLARA COUNTY I N M LPI TAS HS RINC PATEL, NIM $797,590 03/22/07 21%
04- 1A9904 FROM 0. 6 KM NORTH OF THE 237 AND 880 530 ALDO AVE. 1007 KNOX AVE. $98, 703 04/10/ 07 12%
SEPARATION TO 1.5 KM SOUTH OF DI XON $98, 703 08/ 17/ 07 0

HA42 SWPPP

OVERCRGSSI NG
PORTLAND CEMENT LI NED DI TCH

SANTA CLARA, CA 95054

(408) 254-5705
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Statement of Ongoing Contractsasof 05/20/07 06/ 05/ 07
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SCL- 880-9.9/10.5 I'N SANTA CLARA AND ALAMEDA COUNTI ES BAY CI TI ES PAVI NG HARPAL CHAHAL $31,586,223 07/17/01 100%
04- 285524 IN MLPI TAS AND FREMONT FROM 1.6 KM P.O BOX 6227 21339, CABOT BLVD. $31, 586,823 07/26/01 100%
ACNH- 880 -(047)1 SOUTH TO 0.7 KM NORTH OF THE COUNTY HAYWARD, CA 94545 $0 04/18/07 0
1-880 -(047)1 LI NE CONCORD, CA 94524 (510) 867-6091
-0 BRI DGE W DENI NG AND RECONSTRUCTI CN PLANT EST
HE11 SWPPP SATI S
04- SF-80-4.9/5.9 IN THE CITY AND COUNTY OF SAN TUTO SALI BA CORPORATI ON DEANNA VI LCHECK $245, 421,888 06/ 06/ 03 80%
04-0435V4 FRANCI SCO FROM FI FTH STREET TO SAN 399 HARRI SON ST 151 FREMONT STREET $196, 095, 955 06/ 16/ 03 80%
FRANCI SCO CAKLAND BAY BRI DGE SAN FRANCI SCO, CA 94105 $858, 793 01/11/09 0
SEI SM C RETROFI T SAN FRANCI SCO, CA 94105 (415) 396-9171
HA4S3 SWPPP
HA23
04- SF-80-7.8/8.2 IN THE CITY AND COUNTY OF SAN C. C. MYERS, INC ANI GOL, MAHANTESH $101, 744,943 03/10/04 66%
04- 0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 333 BURMA ROAD $52, 561, 747 03/ 25/ 04 520
ACBR- 080 -(097)N CONSTRUCT SOQUTH DETOUR QAKLAND, CA. 94607 $10, 534,369 12/31/09 0
08-0 10-(7N) SAN FRANCI SCO, CA 94130 (510) 622-5183
--()
HA4S3 SWPPP
04- SF-80-8.2/8.8 I'N SAN FRANCI SCO AND ALAMEDA MANSON CONSTRUCTI ON MOHAN AYADURAI $9, 804,181 01/11/07 32%
04-0120K4 COUNTI ES FROM TREASURE | SLAND TO 1.6 200 CUTTI NG BLVD $3, 042,281 01/22/07 31%
KM WEST OF THE TOLL PLAZA $980, 037 01/01/08 0
I NSTALL ELECTRI CAL SUBMARI NE CABLE  RICHVOND, CA 94804 (510) 286- 0495
HA4S3 SWPPP
04- SF-80-8.2/8.7 I'N SAN FRANCI SCO COUNTY I N SAN AVERI CAN BRI DGE FLOUR PURSELL, GARY $1, 448, 101, 985 04/ 18/ 06 15%
04- 0120F4 FRANCI SCO FROM 0. 6 KM TO 1.3 KM EAST 1000 AMERI CAN BRI DGE WAY 333 BURVA ROAD $270, 064, 106 05/ 03/ 06 19%
OF YERBA BUENA TUNNEL EAST PORTAL $4, 454,162 04/10/ 13 0
CONSTRUCT SELF ANCHORED SUSPENSI ON CORAPQOLI S, PA 15108 (510) 622-5660
HA4S3 SWPPP
04- SF-80-8.3/8.5 IN THE CITY AND COUNTY OF SAN KI EW T- FCl - MASON- JV PEDRO SANCHEZ $267,510,026 04/01/04 64%
04- 0120E4 FRANCI SCO AT YERBA BUENA | SLAND 220 BURMA ROAD 333 BURVA ROAD $215, 385, 297 04/ 22/ 04 81%
ACBR- 080 -(095)N CONSTRUCT FOUNDATI ONS QAKLAND, CA 94607 $3, 845,545 03/31/08 0
08-0 10- (5N OAKLAND, CA 94607 (510) 286-0538

--()
HA4S3 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04-SF-80-8.7/8.9 I'N SAN FRANCI SCO AND ALAMEDA KIEWT F C1 MANSON A JONT  COE, DOUG $1, 207, 438,150 01/17/02 90%
04-012024 COUNTI ES I N SAN FRANCI SCO AND OAKLAND P O BOX 1769 345 BURVA ROAD $1, 152, 343,832 01/22/02 96%
AClI M 080 -(085)8 FROM 1.3 KM EAST COF THE YERBA BUENA QAKLAND, CA. 94607 $6, 886,429 12/10/07 0
--() | SLAND TUNNEL EAST PORTAL VANCOUVER WA 98668 (510) 622-5101
REPLACE SFOBB EAST SPAN
HA4S3 SWPPP
04- SF-101-9.1/9.4 I'N SAN FRANCI SCO COUNTY I N SAN CALI FORNI A ENG NEERI NG 280 BEALE STREET $13,830, 765 08/01/06 21%
04- 449404 FRANCI SCO AT PRESI DI O VI ADUCT BRI DGE 20 HAPPY VALLEY ROAD SAN FRANCI SCO $6, 723,859 08/ 17/06 48%
REHABI LI TATE VI ADUCT CALI FORNI A 94105 $1, 270,200 11/30/09 0
PLEASANTON CALI FORNI A 94566
(415) 556- 6512
HA21 WPCP
04- SM 1-21.5/ 29 I'N SAN MATEO COUNTY I N AND NEAR HALF PAVEX CONSTRUCTI ON FRED BOOSHEHRI $2, 376,868 02/16/07 6%
04- 4R7704 MOON BAY FROM 0.6 KM NORTH OF TUNI TAS 120 GRANI TE ROCK WAY 2350 PAGE M LL RD. $470, 143 03/09/07 20%
CREEK TO 0.3 KM SOUTH OF ROUTE 92 $470, 143 09/ 30/ 07 0
ASPHALT CONCRETE SURFACI NG SAN JOSE, CA 95136 (650) 855-7777
HML SWPPP
04-SM 1- 36. 5/ 38. 2 I'N SAN MATEO COUNTY | N MONTARA AT HANFORD APPLI ED RESTORATI ON JENNI E NI ELSON $1, 416,957 08/ 29/05 32%
04-11234 ROUTE 1 FROM 2ND STREET TO 2.1 KM 23195 MAFFEI ROAD 585 LI NDA MAR BLVD $1, 062,264 09/ 09/05 779%
ER-1187-(009) E NORTH OF 2ND STREET PACI FI CA, CA 94044 $11, 860 04/15/10 0
--0) WETLAND CREATI ON AND RESTORATI ON SONOVR, CA 95476 (510) 502-4879
HE14 SWPPP
04-SM 1-38.0/38.6 I'N SAN MATEO COUNTY NEAR PACI FI CA GORDON N BALL I NC DAVE PANG $8,584,971 04/01/05 100%
04-1123C4 FROM 4.7 KM TO 3.7 KM SOUTH OF LINDA 333 CAM LLE AVENUE 280 BEALE STREET $8, 249,673 04/13/05 100%
ACST- 1187- (008) E MAR BOULEVARD SAN FRANCI SCO CA 94105 $0 06/ 16/ 06 0
11-87 0-(8E) RETAI NI NG WALL AND EMBANKMENT ALAMD CA 94507 (510) 774-4396
--()
HE14 SWPPP
04-SM 1-38.0/38.6 I'N SAN MATEO COUNTY NEAR PACI FI CA KIEW T PACI FI C COMPANY MUENCH JOHN $272, 636,440 12/13/06 5%
04-1123U4 FROM 4.7 KM TO 1.0 KM SOUTH OF 5000 MARSH DRI VE 585 LI NDA MAR BLVD $7,272,580 01/03/07 30
ACST-1187- (011) E LI NDAVAR BOULEVARD $3, 414,712 04/07/11 0

11-87 0- (1EE)R
1187- 011-()
HE14 SWPPP

CONSTRUCT TUNNELS, APPROACH ROADS CONCORD CA 94520- 5322

(510) 325-7405
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message

04- SM 1-39. 6/ 40. 1
04- 1123K4
ER- 1187- (010) E

I'N SAN MATEO COUNTY NEAR PACI FI CA ON DI SNEY CONSTRUCTI ON | NC SCOTT MCCRANK
ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH 1279 LI NDA MAR SHOPPING CTR 585 L| NDA MAR BLVD
OF LI NDA MAR BOULEVARD

$39, 253,295 02/23/06 53%
$23, 469, 242 03/ 13/ 06

60%

$1, 078,635 04/30/08

-0 BRI DGE CONSTRUCTI ON PACI FI CA CA 94044 (650) 738-3804
HE14 SWPPP
04-SM1-/0 N SAN MATEO COUNTY AT VARI OUS TERAFFI C SOLUTIONS, TNC HUPE, JEFF $2, 228, 145 00/ 22/06 38%
04- 287614 LOCATI ONS 8490 HARTMEYER LANE 280 BEALE STREET $1, 903,131 10/ 06/ 06 850
OVERHEAD S| GN UPGRADE $366, 770 11/ 15/ 07 0
REDDI NG, CA 96002 (415) 356- 6465
HA22 WPCP
04-SM 82-2.7/5 TN SAN MATEO COUNTY TN REDWOOD CI TY W NDSON FUEL CO. FRED BOOSHEHRI $2, 129,001 05/26/06  100%
04- 2R8704 FROM BERKSHI RE AVENUE TO EDGEWOCD 9600 W NDSON RACD 2350 PAGE M LL RD $2,117,587 06/ 08/ 06 960
ROAD $13,016 05/30/07 0
RESURFACE ROADVAY W NDSOR, CA 95492 (650) 855-7777 05/ 30/ 07
OVER RUN
HML WPCP
04- SM 82-715. 9 TN SAN MATEO COUNTY AT VAR OUS W BRADLEY ELECTRIC DUAN, FRANK $875,969 01/16/07 75%
04- 249914 LOCATI ONS 90 HILL RD. 3401 REGATTA BLVD. $588, 415 02/ 05/ 07 670
ACST- S082- (015) E I NSTALL SI GNAL $310, 418 06/ 15/ 07 0
S0- 82 0- (5E) NOVATO, CA 94945 (510) 231-7139
--()
HB4N WPCP
04-SVi84-78.3 TN SAN MATEO COUNTY NEAR LA HONDA GRANI TE CONSTRUCTT ON CO FRED BOOSHEHRI $2, 884, 844 02/ 27/07 0%
04- 0E3104 FROM ROUTE 1 TO PESCADERO ROAD P.O BOX 50085 2350 PAGE M LL RD. $0 03/12/07 0%
BONDED WEARI NG COURSE SURFAC! NG $0 07/31/07 0
WATSONVI LLE, CA 95077 (650) 855-7777
HML WPCP
04-SM92-7.2/0 N SANTA CLARA AND SAN MATEO REPUBLI C ELECTRI C TRUONG, HENRY $111, 800 05/10/06 0%
04- 2R9204 COUNTI ES AT VARI OUS LOCATI ONS 371 BEL MARI N KEYS BLVD. #200 1007 KNOX AVE. $0  05/25/ 06 0%
REMOVE AND REPLACE EXI STI NG PANELS $0 06/30/07 0

Hw WPCP

NOVATO, CA 94949

(510) 670- 7844
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04-SM92-9.4/11. 4 I'N SAN MATEO COUNTY TN SAN MATEO FROMOGRADY PAVI NG | NC FRED BOOSHEHRI $654, 666 06/ 23/ 06 79%
04- 1A3104 0.2 KM EAST OF WEST HI LLSDALE 2513 WYANDOTTE STREET 2350 PAGE M LL RD $542,490 07/ 05/ 06 29%
BOULEVARD UNDERCROSSI NG TO ALAVEDA DE $542, 490 06/ 30/ 07 0
LAS PULGAS OVERCROSSI NG MOUNTAIN VIEW CA 94043 (650) 855-7777
| MPROVE SKI D RESI STANCE
HB1 WPCP
04-SM 92-13.4/13.4 I'N SAN MATEO COUNTY IN FOSTER CITY  PROVEN MANAGEMENT | NC FRED BOOSHEHRI $2, 643,654 12/05/05 71%
04- 1A0204 AND SAN MATEO AT EAST 3RD AVENUE AND 706 SANSOMVE ST 2350 PAGE M LL RD $2, 346,384 12/21/05 92%
ACNH- P092- (035) E MARI NERS | SLAND BOULEVARD PALO ALTO CA 94304 $91, 300 11/30/ 07 0
-0 PLANTI NG AND | RRI GATI ON SAN FRANCI SCO (650) 855-7777
HA25 SWPPP
04-SM 101-5.7/6. 1 I'N SAN MATEO COUNTY ON ROUTE 101 FROMAM.AND BORRAYO SALVADOR $887, 742 12/ 20/ 06 71%
04- 3A3604 SOUTH OF WHI PPLE AVE TO NORTH OF 3168 KNI GHTS BRI DGE RD. 1007 KNOX AVE. $366, 043 01/ 17/ 07 41%
M LLBRAE AVE $163, 156 07/ 27/ 07 °
I NSTALL CHANGEABLE MESSAGE Sl GNS SAN JOSE, CA 95132 (510) 780-1178
HB4N WPCP
04-SM 101-9.6/11.9 I'N SAN MATEO COUNTY I'N SAN MATEO AND RGW CONSTRUCTI ON DOUG T NORI $8,892,514 02/15/01  100%
04- 235724 BELMONT FROM 0.1 KM NORTH OF RALSTON P. O. BOX 2910 2350 PAGE M LL RD $9,107,189  03/02/01 /.,
ACNH- P101- (963) E AVENUE OVERCROSSI NG TO 0.2 KM SOUTH PALO ALTO CA 94304 $0 09/20/05 0
-0 OF HI LLSDALE BOULEVA LI VERMORE CA 94551 (650) 333-4036
W DEN HI GHWAY PLANT EST
HB4C SWPPP SATI S
04-SM101-13.5/17. 9 I'N SAN MATEO COUNTY TN SAN MATEO, DESI LVA GATES- BROSAMER J.V.  SHOKROLLAHI MO $120, 742,100 02/23/07 7%
04- 264204 BURLI NGAME AND M LLBREA AT VARIQUS PO BOX 2909 280 BEALE STREET $2, 552,922 03/ 16/ 07 204
HPLU- 6204- (060) L LOCATI ONS $2, 114,593 11/20/09 °
620-4 06-() CONSTRUCT LANES DUBLI N CA 94568 (415) 356-6624
--()
HB4N SWPPP
04-SM101-16. 4/25. 1 N SAN MATEO AND SAN FRANCI SCO PROVEN MANAGEMENT, [ NC. BADR BASSAM $2,290,527 12/13/06 44%
04- 246804 COUNTI ES AT VARI OUS LOCATI ONS 706 SANSOVE STREET 280 BEALE STREET $760, 496 01/ 05/ 07 33%
NH- () MAI NTENANCE VEHI CLE PULLOUTS $270,313 10/ 03/ 07 °
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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04-SM 101-/6.7 I'N SAN MATEO COUNTY I N EAST PALO PAVEX CONSTRUCTI ON JACOB SAl DI AN $9, 909,976 09/29/06 27%
04- 0C9504 ALTO, MENLO PARK AND REDWOCD CI TY AT 120 GRANI TE ROCK WAY 1007 KNOX AVENUE $3,842,909 10/16/06 37%
VARI QUS LOCATI ONS $3,842,909 08/07/07 0
RESURFACE ASPHALT CONCRETE SAN JOSE, CA 95136 (408) 254-5823
HA22 SWPPP
04- SM 280-6.9/6.9 I'N SAN MATEO COUNTY I N AND NEAR COAST CONSTRUCTI ON | NC FRED BOOSHEHRI $314,348 03/01/07 65%
04- 357304 BELMONT AND SAN BRUNO AT VARI OUS 4460 REDWOOD HWY #16 2350 PAGE M LL RD $238,944 03/ 12/ 07 249
ACl M 43B8- (004) LOCATI ONS $116, 094 06/ 30/ 07 0
--0) REPLACE DRAI NAGE AND SLOPE REPAI R SAN RAFAEL CA 94903 (650) 855-7777
HA23 SWPPP
04- SM 280- 10. 8/ 26.7 I'N SAN MATEO COUNTY I N VARI QUS CI TI ESGHI LOTTI CONSTRUCTI ON COVPANY WASHI NGTON, MARCUS $19, 455,619 01/11/07 18%
04- 009604 AND VARI OUS LOCATI ONS 280 BEALE STREET $3,412,232 01/31/07 18%
ACI M 280 -(111)E RESURFACE ASPHALT CONCRETE PAVEMENT $1, 429,879 03/06/08 °
--() (415) 256- 1525
HA23 SWPPP
04- SM 280-/18.5 I'N SAN MATEO COUNTY FROM SANTA CLARA O. C. JONES & SONS, INC LAYMOUN, MOAI D $16, 002,319 11/21/06 32%
04-270834 COUNTY LI NE TO LARKSPUR DRI VE 3045 ALFRED STREET 1007 KNOX AVENUE $8, 791,276 12/08/06 550
ACI M 280 -(110)E UNDERCROSSI NG | N M LLBREA $2, 788,405 11/30/07 0
--0) UPGRADE BARRI ER SANTA CLARA, CA 95054 (408) 254-5838
HA27 SWPPP
04- SM 380-5.0/6.3 I'N SAN MATEO COUNTY | N SAN BRUNO AT WATKI N & BORTOLUSSI / FORSTER & DAVI D BARTEL $1,961,817 08/14/06 68%
04- 294624 VARI QUS LOCATI ONS 77 LARKSPUR STREET 3410 MANDELA PKWY $1, 232,270 08/ 28/ 06 619
| M -( )P PLANTI NG AND | RRI GATI ON $0 09/17/10 °
X08-1 02-(E) SAN RAFAEL, CA 94901-4886 (510) 385-6755
--()
HA25 SWPPP
04-SOL-12-20.6/25.6 I'N SCLANO COUNTY IN AND NEAR RI O LI NEAR OPTI ONS BUTTERS CARL $209, 420 12/21/06 17%
04- 0A2104 VI STA FROM CURRI E ROAD TO DRUI N KELLY COURT 2320 COURAGE DRI VE $199, 777 01/10/07 95
DRI VE #106 $0 05/31/07 0

I NSTALL BARRI ER AND RUMBLE STRI PE MENLO PARK CA 94025
(707) 428-2060
HB1 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message

04-SOL-37-7.4/7.4

I'N SCLANO COUNTY IN VALLEJO AT NAPA

VALENTI NE CORPORATI ON

PERPETUO MANGLO

$209,979 02/ 21/07 17%

04- 0E8404 RI VER BRI DGE 111 PELI CAN WAY 2320 COURAGE DRI VE $143,083 03/ 06/ 07 -
REPLACE STEEL FI NGER JO NT ASSEMBLY SUl TE 106 $143,083 05/ 30/ 07
SAN RAFAEL CA 94901
(707) 428-2029
HVB SWPPP
04-SOL-37-8.0/10. 5 N SOLANO COUNTY TN VALLEJO AT VATKI NS & BORTOLUSSI, TNC HANSON, JT M $511, 701 10723/ 06 0%
04- 0T14F4 VARI OUS LOCATI ONS 77 LARKSPUR ST. 3410 MANDELA PARKWY $169, 835 10/ 31/ 06 0%
HI GHWAY PLANTI NG AND | RRI GATI ON $934 05/ 06/ 10 0
SAN RAFAEL, CA 94901- 4886 (510) 450- 2450
PLANT EST
HE14 WPCP SATI S

04-SOL-80-5.6/28.4
04- 152904

I'N SOLANO AND NAPA COUNTI ES ON ROUTE
80 AT AMERI CAN CANYON ROAD
OVERCROSSI NG AND VEEST TEXAS
UNDERCRGCSSI NG

I NSTALL MANAGEMENT SYSTEM ELEMENTS

ROYAL ELECTRI C COVPANY
3131 - 52ND AVENUE

SACRAMENTO, CA 95823

DUAN, FRANK
3401 REGATTA BLVD

(510) 231-7139

$654,998 12/ 15/ 06 59%
$361, 506 01/ 09/ 07

55%
$231, 615 06/30/ 07

HB4N WPCP
04-SOL-80-7.9/39.5 I'N SOLANO COUNTY AT VARI OUS LOCATI ONS STEI NY AND COVPANY, | NC EDALATI, BEN $2,139,934 11/21/05 97%
04- 443604 I NSTALL OR UPGRADE RAMP LI GHTI NG P O BOX 3008 3401 REGATTA BLVD $2, 125,466 12/07/05

ACST- X095- (019) E

$0 04/30/07 9%

X0- 95 0- ( 9E) VALLEJO, CA 94590 (510) 231-7187
--()
HB4N WPCP
04-SOL-80-9.8/0 N SOLANO COUNTY TN AND NEAR DRI LL TECH CARL BUTTERS $5, 617,514 01/13/06 60%
04- 449604 FAI RFI ELD AT 0.3 KM EAST OF LYNCH 2750 EAST 18TH STREET 2320 COURAGE DRI VE $3, 113,550 01/31/06

ACI M 080 - (348) E
--0)

ROAD UNDERCROCSSI NG
STABI LI | ZE LANDSLI DE

ANTI OCH, CA 94509-8518

SUl TE 106

(707) 428- 2060

$125 096 04/30/08 2%

HA42 SWPPP
04-SOL-80-12.8/16. 2 I'N SOLANO COUNTY I'N FAIRFIELD AT FANFA TNC DAVE CHANG ZI $740,410 04/21/04 0%
04-0T1644 SOLANO COMMUNI TY COLLEGE 2401 GRANT AVE 2320 CARIClI A DRI VE, $698, 087 05/ 06/ 04 0%
ACI M 080 -(343)4 ROADWAY EXCAVATI ON AND CONCRETE STE 103 $3,768 10/ 18/ 07 0
--0) SAN LORENZO CA 94580 FAI RFI ELD CA 94533

(707) 428-2015 PLANT EST
HE13 SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SOL- 80-13. 0/ 42 I'N SOLANO COUNTY AT VARI QUS LOCATI ONS PETERSON CHASE GENERAL $3,960,229 11/20/06 0%
04- 271004 I NSTALL OVERHEAD EXI T GUI DE SI GNS 1792 KAl SER AVENUE $0 12/08/06 0%
$0
I RVINE CA 926145706
(949) 252- 0441
HA22 WPCP
04- SOL-80-14.4/0 I'N SOLANO COUNTY I N FAI RFI ELD AT THE GHI LOTITI BROS I NC MANGLO PERPETUO $773,495 02/09/07 0%
04- 444704 CORDELI A TRUCK WEI GH STATI ONS 525 JACOBY STREET 2320 COURAGE DRI VE $675,288 02/ 23/07 0%
RESURFACE PARKI NG AREAS SUI TE 106 $392,957 07/27/08 0
SAN RAFAEL, CA 94901
(707) 428-2029 PLANT EST
HA42 WPCP SATI S
04- SOL-80-17.2/0 I'N SOLANO COUNTY I N FAI RFI ELD AT THE GHI LOITI BROS, INC BUTTERS, CARL $1, 495,684 11/28/06 48%
04- 275104 ROCKVI LLE ROAD AND WEST TEXAS STREET 525 JACOBY STREET 2320 COURAGE DRI VE $567,190 12/ 15/ 06 379
| NTERCHANGE SUl TE #106 $120, 377 03/30/08 °
MODI FY RAMP | NTERSECTI ON AND SI GNAL  SAN RAFAEL, CA 94901
(707) 428-2060
HB1 WPCP
04- SOL- 80-26.5/26.8 I'N SOLANO COUNTY I N VACAVI LLE FROM PROVEN MANAGEMENT, | NC BUTTERS, CARL $5,571,923 11/20/ 06 66%
04- 400804 CLI FFSI DE DRI VE EASTBOUND ON RAMP TO706 SANSOVE STREET 2320 COURAGE DRI VE, $1,667,047 12/01/06 30%
ALLI SON DRI VE EASTBOUND OFF RAMP SUl TE #106 $694, 875 03/28/08 0
STRUCTURE REHABI LI TATI ON SAN FRANSI CO, CA 94111
(707) 428-2060
HA21 SWPPP
04-SOL.-84-.1/13.7 I'N SCLANO COUNTY ON VARI QUS ROUTES AT CLARK EBI NGER DAVE CHANG ZI $1,532,080 12/09/05 100%
04- 0A8804 VARI QUS LOCATI ONS 1175 GREENVI LLE RQOAD 2320 COURACE DRI VE $1, 526,656 12/28/05 100%
ACST- X095- (018) E RECONSTRUCT METAL BEAM GUARD RAI L $0 05/04/07 °
G X0-95 0-(8E) LI VEMORE, CA 94550 (707) 428-2015 05/ 11/ 07
--() OVER RUN
HA4 WPCP
04- SOL-505-/10.6 I'N SCLANO COUNTY I N VACAVI LLE FROM TEI CHERT CONSTRUCTI ON MANGLO PERPETUO $12, 718,920 10/05/06 10%
04- 0C8304 505 AND 80 SEPARATI ON TO THE YOLO 24207 COUNTY ROAD 100A 2320 COURAGE DRI VE $3, 846,351 10/ 20/ 06 300
COUNTY LI NE SUI TE 106 $702,133 12/ 14/ 07 °
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Statement of Ongoing Contractsasof 05/20/07 06/ 05/ 07
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SOL- 680-.3/1 I'N SOLANO AND CONTRA COSTA COUNTIES CC MYERS, | NC LEAH BUDU $93, 649,053 12/20/01 99%
04- 006064 I'N BENI CI A AND MARTI NEZ ON ROUTES 680 2000 PARK RD. 4585 PACHECO BLVD. $90, 883,126 01/08/02 96%
ACI M+ 680 -(054)5 AND 780 | NTERCHANGE SUl TE 200 $812,169 11/09/07 0
--() CONSTRUCT BRI DGE | NTERCHANGE BENI Cl A, CA 94510 MARTI NE, CA 94553
(925) 957-2071
HE2 SWPPP
04- SON-1-9.7/ 10 I'N SONOVA COUNTY NEAR BODEGA BAY AT  GRANI TE CONSTRUCTI ON LEGALLEE, DALE $2,192,973 02/02/06 71%
04-1S3004 0.2 KM NORTH OF SM TH BROTHERS ROAD 1500 GROVE STREET 4030 OCCl DENTAL RD, $2,154,998 02/10/06 96%
ER- 35ML- (004) E AND NEAR MONTE CRI STO AT 0.1 KM EAST BLDG. A $44,018 09/18/07 0
--() OF MONTE CRI STO DRI V HEALDSBURG, CA 95448
REPAI R STORM DANMAGE (707) 566-3950
HA23 SWPPP
04- SON-12-34.0/34.3 I'N SONOVA COUNTY AT AGUA CALI ENTE AT NORTH BAY CONSTRUCTI ON, | NC BRAJNI KOFF, LEONARD $431,178 11/09/06 8%
04- 0A6204 AGUA CALI ENTE ROAD 431 PAYRAN STREET 4030 OCCI DENTAL ROAD $5, 750 12/01/06 1
INSTALL TRAFFI C SI GNALS $0  09/30/07 0
PETALUVA, CA 94952 (707) 566-3956
HB4N WPCP
04- SON-37-6.0/0 I'N SONOVA COUNTY 3.2 KM EAST OF TRl COUNTY | NCORPORATED BRAJNI KOFF, LEONARD $607, 133 06/ 26/ 03 0%
04-0T0424 TOLAY CREEK AT THE SONOVA CREEK 2475 STOCKTON ST 202 4TH STREET $588, 799 07/09/03 0%
BRI DGE SANTA ROSA $0  04/05/08 0
CONSTRUCT VI EW AREA NAPA CA 94559
(707)226- 6117 PLANT EST
HA4S2 WPCP SATI S
04- SON-101-3.5/3.9 I'N SONOVA COUNTY | N PETALUVA FROM DI ABLO CONTRACTORS | NC HAL STREATER $10, 812,172 09/29/04 100%
04- 276004 PETALUVA RI VER BRI DGE TO 0.2 KM 7 CROW CANYON COURT SUI TE 100 1009 CLEGG COURT $10, 530,499 10/13/04 97%
ACNH QLO1- (058) E NORTH OF 110 AND 116 SEPARATI ON AND SU TE A $143,435 05/31/07 0
--() OVERHEAD SAN RAMON, CA 94583 CA 95401
REPLACE BRI DGE AND | MPROVE ON RAMP (707) 781-2640
HA21 SWPPP
04- SO\-101-3.8/4.8 I'N SONOVA COUNTY | N PETALUVA FROM 0. 3 GHI LOTTI BROS., | NC HAL STREATER $2,793,071 09/21/06 18%
04- 281114 KM SOUTH OF CAULFI ELD LANE 525 JACOBY STREET 1009 CLEGG COURT $1,198,925 10/03/06 429
OVERCROSSI NG TO WASHI NGTON STREET SUITE A $719,408 09/17/07 0
CREEK SAN RAFAEL, CA 94901
CONSTRUCT SOUTHBOUND AUXI LI ARY LANE (707) 781- 2640

HB4N SWPPP
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SON-101-13.7/14.1 I'N SONOVA COUNTY | N ROHNERT PARK FROMNORTH BAY CONSTRUCTI ON | NC LEGALLEE, DALE $3,030,955 12/17/03 90%
04- 130214 0.3 KM SOUTH TO 1.0 KM NORTH OF 431 PAYRAN STREET 4030 OCCl DENTAL ROAD, $3,052,749 12/26/03 08%
ACNH- QL01- (027) E ROHNERT PARK EXPRESSWAY OVERCROSSI NG BLDG A $0 04/20/07 0
L 53-79 0-(0) PARK AND RI DE LOT PETALUMA, CA 94952 SANTA ROSA, CA 95401
--0) (707) 566-3956
HB6 SWPPP
HB4N
04- SO\ 101-19.5/21.6 I'N SONOVA COUNTY | N SANTA ROSA AT MCM CONSTRUCTI ON, | NC NOZZARI, S. RAY $72,794,648 03/10/06 37%
04- 245414 VARI QUS LOCATI ONS P O BOX 620 4030 OCCl DENTAL ROAD, $30, 854,905 03/27/06 429
ACNH Q101- (107) E W DEN FREEWAY TO 6 LANES BLDG A $1, 743,762 04/17/09 0
L 62-04 0-(9) NORTH HI GHLANDS, CA 95660
--() (707) 566-3956
HE13 SWPPP
04- SON- 101- 21. 6/ 22. 2 I'N SONOVA COUNTY | N SANTA ROSA FROM  GHI LOTTI CONSTRUCTI ON CO. LEGALLEE, DALE W $13,153,686 01/12/06 49%
04- 263904 0.4 KM SOUTH OF STEELE LANE 246 GH LOTTI AVE. 4030 OCCI DENTAL ROAD, $7,757,803 01/27/06 58%
CML.- 6204- (058) UNDERCROSSI NG TO 0.2 KM SOUTH OF BLDG A $395,494 03/04/08 0
--0) Bl CENTENNI AL WAY OVERCROSSI NG SANTA ROSA, CA 95401
W DEN HI GHVWAY (707) 566-3956
HE11l SWPPP
04- SON- 101- 54. 6/ 55 I'N SONOVA COUNTRY NEAR CLOVERDALE GOODW N CONST LEGALLEE, DALE $358,300 03/23/07 28%
04- 1A7604 FROM 0. 6 KM NORTH OF THE 101 AND 128 460 N YOSEM TE AVE. STE 4 4030 OCCl DENTAL ROAD $295, 095 04/ 06/ 07 8%
SEPARATI ON TO 0.2 KM SOQUTH OF THE $291, 495 07/17/07 0
MENDOCI NO COUNTY LI NE OAKDALE, CA 95361 (707) 566-3950
I NSTALL CROSS CULVERTS AND PI PES
HA22 WPCP
04- SON-116-3.2/0 I'N SONOVA COUNTY ABOUT 0.5 KM WEST OF GORDON N BALL HAL STREATER $1, 955,535 11/09/05 99%
04-1S2824 DUNCANS M LLS 333 CAM LLE AVENUE 1009 CLEGG COURT $1,548,146 11/18/05 79%
ER- 35MD- (004) E REPAI R STORM DANAGE SU TE A $54,000 06/11/07 0
-0 ALAMD, CA 94507 PETALUMA, CA 94954
(707) 781-2640
HA23 SWPPP
04- SON-116-8.3/0 I'N SONOVA COUNTY NEAR MONTE RI O AT GORDON N BALL HAL STREATER $3, 306, 167 10/ 20/ 05 99%
04-1S3224 0.8 KM EAST OF HOHEM AN HI GHWAY 333 CAM LLE AVENUE 1009 CLEGG COURT $3,227,773 10/ 28/ 05 97%
ER- 35L9- (004) E CONSTRUCT Tl EBACK WALL SUTE A $84,562 05/ 22/ 07 °

--0)

HA23 SWPPP

ALAMO, CA 94507

PETALUMA, CA 94954
(707) 781-2640
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SON-116-9.5/0 I'N SONOVA COUNTY NEAR NORTHWOOD AT GORDON N. BALL, | NC BRAJNI KOFF, LEONARD $282,161 10/ 25/05 100%
04-2S3004 0.6 KM WEST OF REDWOOD DRI VE 333 CAM LLE AVE. 4030 OCCl DENTAL ROAD, $259,933 11/02/05 90%
ER- 37A9- (004) E STORM DAMAGE REPAI R BLDG A $4,314 01/11/07 0
-0 SAN RAMODN, CA SANTA ROSA, CA 95401
(707) 566- 3956 OVER RUN
HA23 SWPPP
04-VAR--/0 I'N SANTA CLARA COUNTY AT VAR OQUS AM_LAND WASSEF, WAQDY $1, 644,602 02/08/06 83%
04- 151284 LOCATI ONS 3138 KNI GHTS BRI DGE ROAD 1007 KNOX AVE. $1, 359,429 02/ 24/ 06 83%
ACST- X085- (038) E I NSTALL TRAFFI C OPERATI ON SYSTEMS $30, 800 06/ 26/ 07 0
X0- 85 0- (8E) SAN JCOSE, CA 95132 (408) 254- 5866

--()
HB4N WPCP
04-VAR--/0 I' N ALAVEDA, CONTRA COSTA, MARI N, FARWEST SAFETY | NC JACOB SAl DI AN $134,558 12/20/06 71%
04- 2A0204 NAPA, SAN FRANCI SCO, SANTA CLARA, SAN226 N MAIN STREET 1007 KNOX AVENUE $82,181 01/09/07 790

MATEO, SOLANO AND SONOVA COUNTI ES AT $61, 191 06/ 26/ 07 0

VARI QUS LOCATI ONS LODI, CA 945240 (408) 254-5823

UPGRADE ADOPT A HI GHWAY SI GNS
HB4N WPCP

Totals: Authorized Final Amt: $5, 467, 104, 529 Completed to Date: $3, 269, 843, 793 Work ThisMonth: $81, 805, 512
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04- ALA-13-4.2/4.9 04- 0A8004
04- ALA-80-1.6/3.5 04- 012034
04- ALA-84-21.0/23.1 04-172404
04- ALA- 238-14.2/16. 7 04- 249044
04- ALA-260-1.1/1.9 04-163614
04- ALA-580-.1/12.5 04-150924
04- ALA- 580- 17. 0/ 22 04-151054
04- ALA- 580- 46. 3/ 46. 4 04- 143554
04- ALA- 580- 46. 5/ 46. 9 04- 4A4104
04- ALA-580-9.0/27.5 04- 444804
04- ALA-580-/2.7 04- 470804
04- ALA- 680- 4. 3/ Mb 04- 0E2904
04- ALA- 680-12. 4/ 18 04- 0C6904
04- ALA- 880-32. 7/ 34 04- 292364
04- ALA- 880-34. 8/ 35 04-2923A4
04- ALA-880-/2.9 04-2332U4
04- ALA-5746-/0 04- 130524
04-CC-4-.7/31.1 04- 150774
04-CC-4-4.7/12.8 04- 0A8104
04- CC-4-31.1/40.8 04-272124
04-CC-4-4.9/16.8 04- 0C7204

04-CC-24-.1/8.3 04- 269604
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04- CC-80-9.8/12.9
04-CC-80-13.7/14.1
04- CC-680-2.9/4.3
04- CC-680-13.2/0
04- CC-680-24.6/25.1
04- CC-680-24.9/25.5
04- CC-680-/.6

04- MRN-1-.2/50.5
04- MRN-37-11.2/14.6
04- MRN-101-1.4/7.7
04- MRN- 101-5.8/6. 2
04- MRN- 101-9. 6/ 11
04- MRN- 101- 23. 0/ 27. 6
04- MRN- 580- 2. 6/ 0
04- NAP-12-/.2

04- NAP-29-7.0/0

04- NAP- 29-12.1/13.5
04- NAP-121-5.0/5.7
04- SCL-17-6.9/7.2
04- SCL- 85-18. 7/ 20
04- SCL- 85-20. 0/ 22
04- SCL- 85-22.0/23.6
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Contract

04- 263704
04- 013094
04- 228554
04- 3A4704
04- 006044
04- 006034
04- 228444
04- 0A9004
04- 150674
04- 271604
04-2937U4
04-2261V4
04- OE0504
04- 132954
04- 0A8904
04- 4R6704
04- 120634
04- 253804
04- 270904
04- 165934
04- 165944
04- 0A1304
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04- SCL- 85-22.1/22.6

04- SCL-85-/18.7

04- SCL-87-/5.1

04- SCL-101-3.1/16.8
04- SCL- 101-27. 0/ 48
04- SCL- 101-34.9/0
04- SCL- 101-8.9/0
04- SCL- 101- 20. 4/ 21.
04- SCL- 152- 30. 4/ 33
04- SCL- 152-18. 8/ 19.
04- SCL- 237-5.3/5.7
04- SCL- 280-/20.6
04- SCL-280-2.2/5.1
04- SCL-680-/0

04- SCL- 880-3.6/5. 4
04- SCL-880-8.7/9.4
04- SCL- 880-9.9/10.5
04- SF-80-4.9/5.9
04- SF-80-7.8/8.2
04- SF-80-8.2/8.8
04- SF-80-8.2/8.7
04- SF-80-8.3/8.5

Statement of Ongoing Contracts - Index

Contract

04- 1S73A4
04- 0A1604
04- 4396U4
04- 151334
04- 151294
04- 2R5504
04- 286304
04- 2A8104
04- 0E4404
04- 0A7404
04- 2332F4
04- 270524
04-272014
04- 2R5404
04- 253404
04- 1A9904
04- 285524
04- 0435V4
04- 0120R4
04- 0120K4
04- 0120F4
04- 0120E4
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04- SF- 80- 8.

7/8.9

04- SF-101-9.1/9. 4

04- SM 1-21.
04- SM 1- 36.
04- SM 1- 38.
04- SM 1- 38.
04- SM 1- 39.

04-SM1-/0

04- SM 82- 2.

5/ 29

5/38.2
0/38.6
0/38.6
6/40.1

715

04- SM 82-/15.9
04-SM 84-/8.3

04- SM 92-7.
04- SM 92- 9.
04- SM 92-13.4/13.4

2/0
4/ 11. 4

04- SM 101-5.7/6.1

04- SM 101-9.6/11.9
04- SM 101-13.5/17.9
04- SM 101-16.4/25.1

04- SM 101-/6.7
04- SM 280-6.9/6.9

04- SM 280-10. 8/ 26.7

04- SM 280-/18.5
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04- 012024
04- 449404
04- 4R7704
04-1123G4
04-1123C4
04-1123U4
04-1123K4
04-287614
04- 2R8704
04-249914
04- OE3104
04- 2R9204
04- 1A3104
04- 1A0204
04- 3A3604
04- 235724
04- 264204
04- 246804
04- 0C9504
04- 357304
04- 0C9604
04-270834
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04- SM 380-5.0/6. 3
04- SOL-12-20.6/25.6
04- SOL-37-8.0/10.5
04-SOL-37-7.4/7.4
04- SOL- 80-5. 6/ 28. 4
04- SOL-80-7.9/39.5
04- SOL- 80-12.8/16. 2
04- SOL- 80-13. 0/ 42
04- SOL-80-14.4/0
04- SOL-80-17.2/0
04- SOL-80-9.8/0

04- SOL- 80- 26. 5/ 26. 8
04-SOL-84-.1/13.7
04- SOL- 505-/10.6
04- SOL-680-.3/1

04- SON-1-9.7/10

04- SON-12-34.0/ 34. 3
04- SON-37-6.0/0

04- SON-101-3.5/3.9
04- SON-101-3.8/4.8
04- SON-101-13.7/14.1
04- SON-101-19.5/21.6

Statement of Ongoing Contracts - Index

Contract

04- 294624
04- 0A2104
04- 0T14F4
04- OE8404
04- 152904
04- 443604
04- 0T1644
04- 271004
04- 444704
04- 275104
04- 449604
04- 4C0804
04- 0A8804
04- 0C8304
04- 006064
04- 1S3004
04- 0A6204
04-0T0424
04- 276004
04- 281114
04- 130214
04- 245414
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16
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17
17
17
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18
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District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract
04- SON- 101-21. 6/ 22. 2 04- 263904
04- SO\ 101- 54. 6/ 55 04- 1A7604
04- SON-116-3.2/0 04- 152824
04- SON-116-8.3/0 04- 183224
04- SON-116-9.5/0 04- 253004
04- VAR--/0 04-151284
04-VAR--/0 04- 2A0204
Statement of Ongoing Contracts - Federal Aid
04
Category Bid +
FEDERAL Al D (| NTERSTATE) $2, 180, 764
FEDERAL Al D ( PRI MARY) $281, 007
FEDERAL Al D ( SECONDARY) $475, 958
STATE H GHMAY $1, 925,972
STORM DAMAGE REPAI R $48, 811
$554, 590
$5, 467,104

Page
19
19
19
19
20
20
20

CCO
, 104
, 409
, 261
, 165
, 629
, 961
, 529

Work Comp

$2, 051, 073, 942
$177, 615, 668
$113, 506, 710
$596, 017, 398
$32, 100, 008
$299, 530, 067
$3, 269, 843, 793




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
04 $2, 223,714
$2, 223,714

Work completed this Period:



	04

